Risk Pool Timeline SFY 2018-19

Action	Target Completion Date	Comments
Update/Finalize Risk Pool	7/9/2018	OFA, OCW and Deputy
Protocol for FY 18-19		Secretary
Notify CBCs and RMDs of	7/12/2018	Distribution to come via email
protocol and deadlines.		from the Deputy Secretary
Goal: Release Application		
Information Conference Call	7/18/2018	Call to be facilitated by Barney
Department to discuss Risk Pool		and JoShonda
protocol with interested CBCs		
Recruit at least three different	8/1/2018	Combination of CBC CEOs and
peers to serve as Risk Pool Peer		CFOs
Review Committee.		
CBCs must submit Risk Pool	8/16/2018	RMD or Contract Manager to
Application to the RMD no later		review the application and
than deadline.		clarify any discrepancies
		assessed by working with the
		CBCs
RMD to submit completed and	8/22/2018	
supported Risk Pool Application		
to the Deputy Secretary.		
Risk Pool Review Committee to	8/24/2018	On-site visit necessary only if no
identify which CBCs will receive		fiscal viability or risk pool on-
an on-site visit.		site visit within the past 12
		months; determination to be
		made by the Secretary and
Colored Lancardia (Citata Inc.	0/27/2010	Deputy Secretary.
Schedule on-site visits to be	8/27/2018	Risk Pool Committee (Note:
held in September beginning		This schedule overlaps with the
9/10 and concluding no later		Nov 1 st deadline for the DCF
than 9/26/2018	0/10 0/20/2010	report to the Legislature.)
Conduct on-site visits.	9/10-9/28/2018	Risk Pool Committee
		Anticipated visits to occur:*
		One CBC - week of 9/10 True CBC - week of 9/17
		Two CBC - week of 9/17 One CBC - week of 9/24
		One CBC - week of 9/24 * Subject to shape based on #
		* Subject to change based on #
White report of	10/4 10/42/2012	of applications received.
Write report of	10/1 – 10/12/2018	Writer/ Risk Pool Team Lead -
recommendations.		TBD
		Administrative support may be
		requested pending Team Lead
		selection

Action	Target Completion Date	Comments
Review recommendations and	10/15/18	Risk Pool Committee
determine risk pool funding		 Secretary briefing
recipients.		 Notify CBCs of
		Department's decision.
Pre-Consult Review process	Week of 10/15/2018	Led by budget office
Submit budget amendment to	10/29/2018	On consult
Governor's Office and		
Legislature.		
Amend CBC contracts	12/3/2018	Regions with assistance from
		HQ