

FSFN Introduction to Transformation Deployment Schedule

Date	Time	System Status Update
07/06/13	12:00 PM	Schedule Batch Jobs to start at 12:00 PM; No further data entry available for Daily and Weekly reports
07/06/13	11:30 PM	Estimated Completion Time for Batch Jobs
07/07/13	12:00 AM	Begin Deployment of FSFN Transformation Release 1; FSFN Application, Data Warehouse, Date Mart and BOE Reports are offline
07/07/13	5:00 AM	FSFN Application is online
07/07/13	7:00 AM	FSFN Data Warehouse, Date Mart and BOE Reports deployment continues
07/07/13	8:30 AM	FSFN Release 1 Deployment is complete; FSFN Data Warehouse, Date Mart and BOE Reports deployment are online
07/07/13	9:00 AM	FSFN Batches and Reporting resumes regular schedule