



FEI Systems

Connecting Every Dimension of  
Health and Human Services

# FASAMS Requirements Document

---

Create FASAMS V14 Submission Rollup report for UAT testing WI  
14175

---

Created by: Jesse Lindsey

Dated: 05/13/2020

## CONTENTS

General.....	3
Version Control .....	3
Stakeholders .....	3
Terms and Definitions .....	3
Scope.....	3
Initial Request & Assumptions .....	3
Business Statement.....	3
Scope Definition .....	3
Assumptions, Constraints, Dependencies.....	3
Existing Functionality .....	3
Proposed Functionality .....	4
Initial Estimate/ Quote History .....	4
Requirements.....	4
1. Module/Screen Name .....	4

## GENERAL

### VERSION CONTROL

Date	Version	Author(s)	Brief Description of Change
5/13/2020	1.0	Jesse Lindsey	Initial document creation
5/20/2020	1.1	Jesse Lindsey	Update document
5/21/2020	1.2	Jesse Lindsey	Update document and add final estimate

### STAKEHOLDERS

Role	Name
FEI Implementation Manager	Jesse Lindsey
FEI Account Manager	Kory Schnoor
FEI Product Manager	Jessica Knott
DCF OITS Project Director	Nathan McPherson
DCF SAMH Project Sponsor	Jonathan Hall
DCF Business Analysts	Gregory Nix / Victor Gaines

### TERMS AND DEFINITIONS

Terms	Description

## SCOPE

### INITIAL REQUEST & ASSUMPTIONS

#### *Business Statement*

Managing Entities need the ability to run reports for errors during their testing of FASAMS Version 14 in the UAT environment.

#### *Scope Definition*

Test existing Submission Rollup report to verify all Version 14 test data shows up as expected.

#### *Assumptions, Constraints, Dependencies*

There is an expectation that no code changes will be needed for this report to include Version 14 submitted data but it is still important to test the report to confirm all Version 14 submission are being pulled in as expected.

### EXISTING FUNCTIONALITY

The Submission Rollup report currently exists in FASAMS.

## PROPOSED FUNCTIONALITY

Verify Submission Rollup is working for FASAMS Version 14.

## INITIAL ESTIMATE/ QUOTE HISTORY

Phase/ Quote Date	Item(s)	Description	Estimate/ Quote
5/14/2020	14175	Initial Estimate	0 - 90
5/21/2020	14175	Final Estimate	<b>Final Estimate:</b> Analysis - 4 Dev - 0 Test - 20 Acct / Project Management - 2 <b>Total - 26</b>

## REQUIREMENTS

### 1. VERIFY SUBMISSION ROLLUP REPORT PULLS VERSION 14 SUBMISSIONS AS EXPECTED

Req. ID	Requirement	Ref. ID	Dev	QA
1.0	QA team will verify report is showing all data submitted during V14 testing		<input type="checkbox"/>	<input type="checkbox"/>
			<input type="checkbox"/>	<input type="checkbox"/>
			<input type="checkbox"/>	<input type="checkbox"/>
			<input type="checkbox"/>	<input type="checkbox"/>