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FASAMS Stakeholders Report

1. Activities Completed During the Week Ending 3/1/2019

DCEF rolled out one new hot fix this week with release 1.0.6 (See FASAMS Release Summary
below).

Two new enhancements were submitted to FEI for evaluation this week. The first was for ME
Unique Client Identifier Reports. The second was for the Enabling and Disabling of User
Account Functionality.

Continuing to work with AHCA on a new Data Sharing Agreement required for Medicaid
encounter data, the agreement is in review with Senior Management at AHCA.

Applied the following code\configuration changes to the FASAMS:

OCA Codes
o Add Covered Service 15 to MS909

e HCPCS Codes with Modifiers and Covered Services

o Added the following codes:

= 90885
= 99214
e Modifiers
o Added the following codes:
= AN
= FP

o Removed Local use - CFBHN Guidance for GT

e Project Code

o Added Policy Guidance to all Project codes
o Added the following codes:

= B6

= CO

2. Activities Planned for the Week Ending 3/8/2019

Review all the report changes that have been made with the recent hotfixes.
Conduct JAD sessions scheduled with FEI and DCF for 3/5/2019 and 3/7/2019.

Continue to work on the MCI/MDM interface issues for FASAMS, the next meeting is scheduled
for 3/1/2019 with the MCI/MDM teams.

Continue work on the new incident management process.
Work on Change Management Policy to address new or old OCAs

3. Upcoming Changes

The incident management process will be revamped so that Tier 1 support will eventually come
through the DCF help desk. Planned rollout is scheduled for 03/15/2019.

A contract amendment is being created to allow the integration of SANDR into FASAMS by
6/30/2019. The amendment will be modified and reviewed next week by OITS Management and
Contracts Management.
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e Several Enhancements are being evaluated for our quarterly release schedule. These are in
review with FEI and DCF management and will be approved on a case by case basis based on
their priority and their cost benefit to the Agency. See Following Q3 and Q4 Tables.

e Enhancement Requests for Q3, Estimated Target Production Release of May 1, 2019 (Listis in

Review):
ID Title
8368 Allow Service Events for Immediate Discharge (0014)
8682 Update Crosswalk between TEDS and FASAMS Code Values
8683 Retain Expired AHCA Licenses and Add Original Effective Date Field for License
Module
8410 Separate Lock and Unlock Permissions (0031)
8362 Develop 90-Day Performance Outcome Measurement Exception Report (0020)
8364 Reports for Operational Bed Counts for SMHTF (0028)
8360 Develop Bed Utilization Exception Report (0018)
8354 FASAMS Message Control and Management (0008)
8646 FASAMS Global User Lock Out (0033)
8361 Allow an administrator to make changes to user accounts (0019)
8363 Limitation of first 3 characters to Pseudo SSN (0027)

e Enhancement Requests for Q4, Estimated Target Production Release of August 1, 2019 (List is

in Review):
ID Title
8377 Modify rule related to the FirstUseAge field the Treatment Episode Data Set (0029)
8348 Allow Tracking of Pregnancy in Treatment Episode (0002)
8349 Add Ability to Identify the Person who Initiated the Baker Act for an Individual (0003)
8366 Modify FASAMS to obtain the ME outcome measure targets (0012)
8376 Retrieval of MCI numbers for SEs (0026)
8373 Provider Screen (0022)
8371 ICD-9 and ICD-10 Codes Master Table Creation for all SEs (0017)
8353 Allow User to Filter Jobs by Column Header (0007)
8365 Removed Unused Fields (0011)
8374 Create Audit Ability (0023)
8355 Allow the User to Submit a Support Issue from within FASAMS (0009)
8396 Create Ability to Enter Seclusion and Restraint Events (SANDR)
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4. Other Noteworthy Details

Enhancements for Q4FY2018-2019 will be gathered over the next several weeks, and
enhancements for Q1 FY2019-2020 will also start to make it into the long-range enhancement
plan. Please note that the Q3 and Q4 releases are still being reviewed and are not final.

FEI will address several reports that are running slower than is expected. FEI will work over the
next several weeks to increase the performance of the reports.

FASAMS Support Team continues to validate the accuracy of data in various FASAMS reports
and to identify issues that need to be fixed (e.g., calculation of units and amounts contracted
versus units and amounts earned for various projects.

5. FASAMS Release Summary

Release - Deployment
# Description Status Target Date to _
Production
1.0.6 | 8663: Submission: Unexpected Error on | Testing in UAT 3/4/2019

FASAMS production

8670: Contract Compliance reports:

The blue background of each report title
is long, and it prints an extra piece on the
second page

8686: Administration: Error Messages in
UAT with User Account Administrator
Role

8712: All Reports have Headers Repeat
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